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Identity Development
Logo 4/c and 2/c
Color Palette
Font Palette
Images and illustrations

Web Site Development
Planning and Design

Site Map/Scope
Design Template/Branding
Content
Functionality
User Scenirios
Benchmarks
Coding/backend/tech req.

Content Fulfillment
Copy Writing
Design/Image Acquisition
Illustration
Videography  
Functionality Development
Coding/backend

Testing
Implementation

3R/SPX, Copy
Tom/Toni, Design
Three Rivers
Judy Hayden, Project Manager
Tom, Web Functionality


